



# National Deployment Plan Bhutan

Kinley Wangmo  
Program Officer /NDC  
Disability Prevention and Rehabilitation Program  
NCDD, DoPH Bhutan



# Process followed for developing the Draft NDP

## **Process involved in coming up with the draft**

- Formation of a core working group
- Sharing of the Global Deployment Plan with the core working group
- Meeting(s) of the core working group and presentation of the GDP
- Contextualiation of the GDP into country context
- Working on the development of the NDP\_draft
- Sharing with RO and HQ team for comments/feedback
- Incorporation of the comments and presentation to the core working group



# Overview of the NDP\_Bhutan

- Background
- Objectives of the survey
  - Deploying rATA: a step by step guide*
- Engage with key actors
- **Hosting at MoH**
- Recruit/sub contract research agency
- Translate rATA questionnaire
- **Organise stakeholder meeting**
- **Complete sample design**
- **Define referral procedures**-mapping of **current services**
- **Recruit enuemerators and supervisors**



# Challenges

- Covid 19 Pandemic might delay the survey works
  - Reduced travel allowance could hamper the recruitment of surveyors and enumerators
- 